SFOBB - Seismic Replacement Project
Status of Ongoing Construction Contracts
Week Ending September 24, 2004

SKYWAY (04-012024) Doug Coe / David Salladay
Time Elapsed — 54% Bid Opening date — December 19, 2001 http://www.newbaybridge.org
Completed—60% Construction Began — February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm

Project Cost: $1,043M  Est. Date of Completion — Nov 29, 2006 http://biomitigation.org
STATUS OF WORK:

In Completed Project Percent
Progress To-Date Total Complete
FOUNDATIONS
Footing Boxes Set 0 28 28 100%
Piles Driven 3 145 160 9%
SUBSTRUCTURE
Pier Tables 6 4 28 14%
Pier Columns 8 11 28 39%
Pier Access Casing 2 10 20 50%
PRECAST YARD
Panels Cast 4 374 876 43%
Segments Cast 2 184 452 41%
Segments Ship out to Oakland 4 22 452 5%
SUPERSTRUCTURE
Segments Erect 2 18 452 4%
FOUNDATIONS

e Pier 15W — Cure top slab concrete

e Pier 14W — Install top mat of rebar
e Pier 13W — Pour 1% lift of concrete in piles
e Pier 12W - Continue to weld pile head connection plates
e Pier 11W — Continue to cut slots and install connection plates for pile head connection welds
e Pier 10W — Clean top of footing box
e Pier 09W — Pile Excavation
e Pier 08W — Pile splice welding on east side keep in
e Pier 07W — Drive bottom half of piles east side
e Pier 04W — Remove pile template
e Pier 03W — Set pile template on footing box
PIER COLUMNS
e Pier 16W — Remove forms, and place access casing wall rebar
e Pier 13W — Pour socket & green cut
e Pier 12E — Install & stress post tensioning
e Pier 11E - Strip soffit & diaphragm forms, form top deck
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SKYWAY (04-012024) Continued Doug Coe / David Salladay
PIER TABLES

o Pier 10E — Set precast panels, install diaphragm, stem and blister forms

o Pier 09E — Install 100K towers, panel falsework, and strip outside forms

o Pier 08E — Place rebar for soffit & stems

o Pier 06E — T-head repair

« Pier 04E — Place 3" lift concrete

PRECAST YARD (Stockton)
e 4 panels are scheduled to be cast next week
e 2 segments are scheduled to be cast next week
o Expect to ship 4 segments to Oakland next week

SUPERSTRUCTURE
e Pier 15E — Erect, Epoxy and stress segments SW&E
o Pier 14E — Stress segments 1W&E, and lift segments 2W&E

PIER W2 STRUCTURES (04-0120C4) Ben Ghafghazi / Leonard Fiji
Time Elapsed —144% Est. Date of Completion — October 21, 2004
Work Completed — 99% Project Cost: $25M

STATUS OF WORK:

o W2E: Complete concrete finishing, paint structural steel, and punch list
o W2W: Complete concrete finishing, paint structural steel, and punch list

YBI SUBSTATION (04-0120G4) Beau Wrightson / Richard Duncan
Time Elapsed — 85% Est. Date of Completion — December 15, 2004
Completed — 85% Project Cost: $5.5M

STATUS OF WORK:

UTILITY RELOCATIONS

e CCO #28 - Exit Vault
o Form, place rebar and pour concrete for exit vault slab
o Core from exit pit to vault #2

e CCO #29 - Splice 15KV Line
o Begin micro tunneling

RAMP CLOSURE
e WB 80 on-ramp East of YBI Tunnel, tentative opening date: December 15, 2004
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SOUTH-SOUTH DETOUR (04-0120R4) Ken Loncharich / John Walters
Time Elapsed — 15% Est. Date of Completion — October 27, 2005
Completed — 17% Project Cost:  $71M

Awarded Date: March 10, 2004
Contract Approval Date: March 25, 2004
First Working Date: July 10, 2004

STATUS OF WORK:
o Review of re-submitted preliminary design submittals for foundation, viaduct, East and West Tie-in
Continue to meet with contractor to discuss design issues
Continue with trestle construction; roadway leveling
Install SWPPP measures at Bent 48 slopes
Monitor Goat Slope, provide slope stabilization measures
Piles at 49L have met refusal at 4m short of tip, PDA and re-strike preparation
Drive Piles at 49R
Preparation for Building 206 relocation suspended pending conflict resolution with 04-0120C4
Contract

RAMP CLOSURE & SUPSENSION:
e EB 80 off-ramp to YBI from the #5 lane will be closed on for the duration of the project (4 years)
o All field activities are suspended at East Tie-End, West Tie-End, and Bent 48

E2-T1 Foundation For SASS (04-0120E4) Pedro Sanchez / Mark Vilcheck
Time Elapsed — 14% Est. Date of Completion — May 26, 2007
Completed — 16% Project Cost:  $177.45M

Awarded Date: April 1, 2004

Contract Approval Date: April 7, 2004

First Working Date: April 22, 2004

STATUS OF WORK:

e Continued review of RFI's & Submittals
e Working drawing campus
e Meeting with USI and Thompson regarding fabrication & distortion control plan

COMPLETED PROJECTS

ROAD LOCATION (04-0120Q4) Project accepted — June 19", 2004 RE: Richard Duncan
GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson

PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2000 RE: Mark Woods
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